COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 17/ 2013

ESTI MATE SUMVARY 10: 09: 05
CONTI D C17641R ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 17641R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 117.5 DAYS TI ME ALLOW 180 WORK DAYS
SH 145 AT SOCI ETY TURN | NTERSE PERCENT TI ME: 65. 28 ORI G TI VE ALLOW 180 WORK DAYS
PRQJECT NO. NH145A- 045
SH 145 AT SOCI ETY TURN | NTERSE
NAVE OF RQAD: 145A
PRQJECT COUNTI ES: SAN M GUEL
CONTRACTOR:
HANK W LLI AMB, | NC. dba WLLI AVS CONSTRUCTI ON CONTRACTORS PAY PERI OD ENDI NG 08/ 30/ 2013 DATE TI ME STARTED 08/ 02/ 2012
P.O BOX 704 DATE LET 06/ 21/ 2012 DATE WORK BEGAN 09/ 10/ 2012
DATE AWARDED 07/ 05/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 02/ 2012 DATE ACCEPTED
NORWOCD CO 81423 970-327-4218 DATE NOTI CE TO PROCEED 08/ 02/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,817, 304.91 PARTI Cl PATING $ 1,567, 042. 67 $ 536, 120. 26
AWARD PRQJECT AMT: $ 2,696, 402. 84 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 55. 629% TOTAL EARNI NGS 1,567, 042. 67 536, 120. 26
FUNDS AVAI LABLE: $  1,250,262.24 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 567, 042. 67 536, 120. 26
TOTAL CLAI VB $ 0.00 RETAI NAGE -39,894.71 - 13, 240. 87
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 527, 147. 96 522, 879. 39
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 527, 147. 96 522, 879. 39
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 522, 879. 39

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17641R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 17641R-BI D ESTI MATE RUN 09/ 17/ 2013
PRQJECT: NH145A- 045 ESTI MATE NO 0008 10: 09: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00001 C earing and G ubbing 1. 000 0. 800
ACRE 0. 000 0. 00
6, 257. 83000 0. 800 5, 006. 26
0010 202- 00035 Renoval of Pipe 33. 000 26. 000
LF 0. 000 0. 00
43. 80000 26. 000 1, 138. 80
0015 202-00220 *Renoval of Asphalt Mat 9, 580. 000 3,574.900
SY 2,992. 860 4,698. 79
1. 57000 6, 567. 760 10, 311. 38
0020 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 800. 000 0. 000
SY 839. 560 4,416. 09
5.26000 839. 560 4,416. 09
0025 202- 00250 *Renoval of Pavenent Marking 4, 610. 000 2, 005. 000
SF 1, 356. 460 3,811. 65
2.81000 3, 361. 460 9, 445.70
0030 202-00810 Renoval of Ground Sign 20. 000 8. 000
EACH 0. 000 0. 00
73. 01000 8. 000 584. 08
0035 202-01000 *Renoval of Fence 496. 000 496. 000
LF 0. 000 0. 00
2.19000 496. 000 1, 086. 24
0040 202-04001 Pl ug Cul vert 1. 000 0. 800
EACH 0. 000 0. 00
2,667. 60000 0. 800 2,134.08
0045 203- 00060 Enbanknent Material (Conplete In Place) 8, 776. 000 7,308. 000
CY 0. 000 0. 00
27. 04000 7, 308. 000 197, 608. 32
0050 203-00450 Rock Renoval 1. 000 1. 000
EACH 0. 000 0. 00
8, 760. 96000 1. 000 8, 760. 96
0055 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
110. 07000 0. 000 0. 00



CONTI D C17641R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17641R-BI D ESTI MATE RUN 09/ 17/ 2013
PRQJECT: NH145A- 045 ESTI MATE NO 0008 10: 09: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01500 Bl adi ng 20. 000 5.500
HOUR 0. 000 0. 00
98. 84000 5.500 543. 62
0065 203-01565 Hydraul i c Excavat or 60. 000 43. 500
HOUR 0. 000 0. 00
110. 07000 43. 500 4,788. 05
0070 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
110. 07000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
87. 61000 0. 000 0. 00
0080 203-02330 Labor er 40. 000 7.500
HOUR 0. 000 0. 00
32.57000 7.500 244.28
0085 206- 00000 Structure Excavation 56. 000 56. 000
CY 0. 000 0. 00
43. 80000 56. 000 2,452. 80
0090 206- 00100 Structure Backfill (dass 1) 17. 000 17. 000
CY 0. 000 0. 00
59. 17000 17. 000 1, 005. 89
0095 207-00205 Topsoi | 200. 000 110. 000
cY 25. 180 1, 241. 37
49. 30000 135. 180 6, 664. 37
0100 208-00002 *Erosion Log (12 Inch) 400. 000 280. 000
LF 40. 000 190. 80
4. 77000 320. 000 1, 526. 40
0105 208-00011 *Erosion Bales (Wed Free) 80. 000 0. 000
EACH 0. 000 0. 00
15. 72000 0. 000 0. 00
0110 208-00020 *Silt Fence 2, 650. 000 2, 385. 000
LF 0. 000 0. 00
1. 97000 2, 385. 000 4,698. 45



CONTI D C17641R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17641R-BI D ESTI MATE RUN 09/ 17/ 2013
PRQJECT: NH145A- 045 ESTI MATE NO 0008 10: 09: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00034 *Gravel Bag 40. 000 0. 000
LF 10. 000 56. 20
5. 62000 10. 000 56. 20
0120 208-00045 Concrete Washout Structure 4. 000 1. 000
EACH 1. 000 1, 095. 12
1, 095. 12000 2.000 2,190. 24
0125 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 656. 72000 2.000 3,313. 44
0130 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 1. 000
HOUR 0. 000 0. 00
41. 56000 1. 000 41. 56
0135 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
119. 06000 0. 000 0. 00
0140 208-00106 Sweepi ng (Sedi nent Renoval) 5. 000 0. 000
HOUR 0. 000 0. 00
119. 06000 0. 000 0. 00
0145 208- 00206 *Erosi on Control Supervisor 200. 000 118. 000
DAY 25. 000 6, 388. 25
255. 53000 143. 000 36, 540. 79
0150 210-00810 *Reset Ground Sign 7.000 1. 000
EACH 0. 000 0. 00
393. 12000 1. 000 393.12
0155 210- 04200 *Adj ust Quardrai l 240. 000 0. 000
LF 0. 000 0. 00
17. 18000 0. 000 0. 00
0160 212-00006 *Seedi ng (Native) 2.500 0.770
ACRE 0. 230 206. 67
898. 56000 1. 000 898. 56
0165 212-00032 *Soi | Condi tioning 2.500 0. 480
ACRE 0. 230 465. 00
2,021. 76000 0.710 1, 435.45



CONTI D C17641R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17641R-BI D ESTI MATE RUN 09/ 17/ 2013
PRQJECT: NH145A- 045 ESTI MATE NO 0008 10: 09: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 213-00004 *Mil ching (Weed Free Straw) 2.000 0. 290
ACRE 0.130 146. 02
1, 123. 20000 0. 420 471.74
0175 216-00015 *Soi | Retention Bl anket (Excelsior) 3, 000. 000 2, 309. 000
Sy 473.780 3,567.56
7.53000 2,782.780 20, 954. 33
0180 304- 02000 Aggregate Base Course (C ass 2) 3, 200. 000 1,008. 010
TON 0. 000 0. 00
22.10000 1, 008. 010 22,277.02
0185 304- 06000 Aggregate Base Course (C ass 6) 5, 000. 000 4, 302. 280
TON 502. 440 11, 184.31
22.26000 4,804. 720 106, 953. 07
0186 900- 00006 Added Item (Dollar)/ ABC (A 6 ) Price Adjustnent -877.480 -877.480
DOL 0. 000 0. 00
1. 00000 -877. 480 -877.48
0190 304-09014 Aggregate Base Course (Special) 3, 213. 000 0. 000
TON 0. 000 0. 00
22.80000 0. 000 0. 00
0195 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 22. 000 22.000
TON 0. 000 0. 00
421. 20000 22.000 9, 266. 40
0200 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 2, 600. 000 648. 930
TON 290. 200 40, 459. 68
139. 42000 939. 130 130, 933. 50
0205 411-10255 *Enul sified Asphalt (Sl ow Setting) 1, 011. 000 50. 000
GAL 0. 000 0. 00
6. 46000 50. 000 323.00
0210 412-00900 *Concrete Pavement (9 Inch) 3, 417. 000 0. 000
Sy 1, 928. 420 250, 193. 21
129. 74000 1, 928. 420 250, 193. 21
0215 420-00113 Geotextile (Drainage) (dass 2) 117. 000 10. 000
Sy 105. 550 1, 338. 37
12. 68000 115. 550 1, 465. 17



CONTI D Cl7641R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17641R-BI D ESTI MATE RUN 09/ 17/ 2013
PRQJECT: NH145A- 045 ESTI MATE NO. 0008 10: 09: 05
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 506- 00206 R prap (6 Inch) 52.780 0. 000
cY 52.780 5,121.77
97. 04000 52.780 5,121.77
0225 507- 00000 *Concrete Slope and Ditch Paving 3. 000 0. 000
cY 2. 000 1,572.48
786. 24000 2. 000 1,572.48
0230 604- 00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
2, 970. 86000 1. 000 2,970. 86
0235 604- 19110 Inlet Type R L 5 (10 Foot) 2. 000 1.500
EACH 0. 000 0. 00
4, 197. 96000 1. 500 6, 296. 94
0240 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 465. 000 0. 000
LF 0. 000 0. 00
30. 10000 0. 000 0. 00
0245 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
2, 150. 93000 0. 000 0. 00
0250 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2,779. 92000 0. 000 0. 00
0255 607- 00005 *End Post 0. 000 0. 000
EACH 0. 000 0. 00
280. 80000 0. 000 0. 00
0260 607- 00010 *Corner and Line Brace Post 4.000 4.000
EACH 0. 000 0. 00
561. 60000 4.000 2,246. 40
0265 607-01000 *Fence Barbed Wre with Metal Posts 398. 000 398. 000
LF 0. 000 0. 00
4. 49000 398. 000 1,787.02
0270 607-11525 *Fence (Plastic) 600. 000 381. 000
LF 0. 000 0. 00
3. 04000 381. 000 1,158. 24



CONTI D: C17641R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCON: 17641R-BI D ESTI MATE RUN 09/ 17/ 2013
PRQIECT: NH145A- 045 ESTI MATE NO. 0008 10: 09: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 609- 21020 *Curb and Cutter Type 2 (Section I1-B) 2, 766. 000 0. 000
LF 1, 150. 000 28, 416. 50
24.71000 1, 150. 000 28, 416. 50
0280 609-21900 *Curb and CQutter Type 2 (Special) 266. 000 0. 000
LF 266. 000 8, 365. 70
31. 45000 266. 000 8, 365. 70
0285 609- 60011 Curb Type 6 (Section M 485. 000 485. 000
LF 0. 000 0.00
31. 45000 485. 000 15, 253. 25
0290 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 4, 463. 000 0. 000
SF 0. 000 0.00
8. 42000 0. 000 0. 00
0295 612-00001 *Del ineator (Type 1) 71. 000 0. 000
EACH 27.000 697. 41
25. 83000 27.000 697. 41
0300 612-00002 *Del ineator (Type I1) 5. 000 0. 000
EACH 2.000 53.92
26. 96000 2. 000 53.92
0305 612-00003 *Delineator (Type I11) 6. 000 0. 000
EACH 1. 000 28.08
28. 08000 1.000 28.08
0310 613-00400 *4 Inch Electrical Conduit 690. 000 690. 000
LF 0. 000 0.00
14. 60000 690. 000 10, 074. 00
0315 613-01200 *2 Inch Electrical Conduit (Plastic) 1,461. 000 872. 000
LF 0. 000 0.00
10. 11000 872. 000 8, 815.92
0320 613-01402 *4 Inch BElectrical Conduit (Plastic)(lnstall Only) 532. 000 532. 000
LF 0. 000 0.00
7.86000 532. 000 4,181.52
0325 613-16000 *Luninaire (Special) 6. 000 0. 000
EACH 0. 000 0.00
1, 853. 28000 0. 000 0. 00



CONTI D Cl7641R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17641R-BI D ESTI MATE RUN 09/ 17/ 2013
PRQJECT: NH145A- 045 ESTI MATE NO 0008 10: 09: 05
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 613-30350 *Light Standard Al unmi num (35 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
3, 571. 78000 0. 000 0. 00
0335 613-40010 *Li ght Standard Foundati on 6. 000 0. 000
EACH 2. 000 3,201.12
1, 600. 56000 2. 000 3,201.12
0340 613-40020 *Transformer Base Al um num 6. 000 0. 000
EACH 0. 000 0. 00
185. 33000 0. 000 0. 00
0345 614-00011 *Sign Panel (dass I) 135. 400 0. 000
SF 0. 000 0. 00
16. 85000 0. 000 0. 00
0350 614-00012 *Sign Panel (Oass I1) 151. 000 0. 000
SF 0. 000 0. 00
20. 22000 0. 000 0. 00
0355 614-00013 *Sign Panel (Oass I11) 114. 000 0. 000
SF 0. 000 0. 00
31. 45000 0. 000 0. 00
0360 614-00612 *Steel Sign Post (W6x12) 56. 000 0. 000
LF 0. 000 0. 00
73.01000 0. 000 0. 00
0365 614-01512 *Steel Sign Support (2-1nch Round) (Post) 121. 000 0. 000
LF 0. 000 0. 00
12. 36000 0. 000 0. 00
0370 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 14. 000 0. 000
EACH 0. 000 0. 00
80. 87000 0. 000 0. 00
0375 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 142. 000 0. 000
LF 0. 000 0. 00
22. 46000 0. 000 0. 00
0380 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 14. 000 0. 000
EACH 0. 000 0. 00
280. 80000 0. 000 0. 00



CONTI D: C17641R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17641R-BI D ESTI MATE RUN 09/ 17/ 2013
PRQJECT: NH145A- 045 ESTI MATE NO. 0008 10: 09: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 614- 03001 *Concrete Footing (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
1, 404. 00000 0. 000 0.00
0390 614-80385 Runble Strip 68. 000 68. 000
LF 0. 000 0. 00
247.10000 68. 000 16, 802. 80
0395 615- 00150 Enbanknent Protector (Special) 3. 000 0. 000
EACH 2.000 7,020. 00
3, 510. 00000 2.000 7,020. 00
0400 619-51291 18 Inch Plastic Pipe (Install Only) 95. 000 80. 000
LF 0. 000 0. 00
50. 48000 80. 000 4, 038. 40
0405 624-27018 18 Inch Drainage Pipe (Qass 7) 122. 000 98. 000
LF 0. 000 0. 00
34. 98000 98. 000 3,428.04
0410 624-27024 24 Inch Drainage Pipe (dass 7) 36. 000 36. 000
LF 0. 000 0. 00
67. 27000 36. 000 2,421.72
0415 625- 00000 *Construction Surveying 1. 000 0.370
LS 0.130 7,194.21
55, 340. 06000 0. 500 27,670. 03
0420 625- 00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
157. 25000 0. 000 0.00
0425 626- 00000 *Mobi | i zati on 1. 000 0. 439
LS 0.292 94, 757. 71
324, 512. 70000 0.731 237,218.78
0430 626-01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
17, 445. 54000 0. 500 8,722.77
0435 627-00005 *Epoxy Pavement Mar ki ng 78. 000 0. 000
GAL 0. 000 0. 00
168. 48000 0. 000 0.00



CONTI D C17641R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17641R-BI D ESTI MATE RUN 09/ 17/ 2013
PRQJECT: NH145A- 045 ESTI MATE NO 0008 10: 09: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 627-00011 *Pavenent Marking Paint (Wt erborne) 150. 000 51.100
GAL 48. 500 1, 852. 22
38. 19000 99. 600 3,803.72
0445 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 228. 000 0. 000
|
) SF 0. 000 0. 00
16. 85000 0. 000 0. 00
0450 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 848. 000 0. 000
SF 0. 000 0. 00
28. 64000 0. 000 0. 00
0455 630-00000  *Fl aggi ng 5, 400. 000 1, 628. 250
HOUR 429. 250 9, 160. 20
21. 34000 2,057.500 43, 907. 05
0460 630- 00007 *Traffic Control Inspection 120. 000 67. 000
DAY 18. 000 3,032.64
168. 48000 85. 000 14, 320. 80
0465 630-00012 *Traffic Control Managenent 200. 000 112. 000
DAY 17. 000 8,592. 48
505. 44000 129. 000 65, 201. 76
0470 630- 80341 *Construction Traffic Sign (Panel Size A) 20. 000 8.500
EACH 1. 500 16. 85
11. 23000 10. 000 112. 30
0475 630-80342 *Construction Traffic Sign (Panel Size B) 58. 000 15. 000
EACH 3. 500 39.31
11. 23000 18. 500 207.76
0480 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 3. 000
EACH 0. 000 0. 00
11. 23000 3. 000 33.69
0485 630- 80350 *Vertical Panel 100. 000 0. 000
EACH 6. 500 255.52
39. 31000 6. 500 255.52
0490 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 35. 000
EACH 5. 000 56. 15
11. 23000 40. 000 449. 20



CONTI D Cl7641R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17641R-BI D ESTI MATE RUN 09/ 17/ 2013
PRQIECT: NHL45A- 045 ESTI MATE NO 0008 10: 09: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 3. 000
EACH 0. 500 5.62
11. 23000 3.500 39.31
0500 630-80380 *Traffic Cone 300. 000 12. 500
EACH 15. 500 87.11
5. 62000 28. 000 157. 36
0505 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70011 F/ A Partnering 200. 000 0. 000
FA 55. 150 55.15
1. 00000 55. 150 55.15
0515 700-70016 F/ A Fuel Cost Adj ustnent 4, 000. 000 1, 108. 600
FA 0. 000 0. 00
1. 00000 1, 108. 600 1, 108. 60
0520 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70021 F/ A On- The-Job Trai nee 987. 000 0. 000
HOUR 987. 000 987. 00
1. 00000 987. 000 987. 00
0535 700- 70025 F/' A Quality Incentive Paynent 26, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700- 70034 FIA Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D Cl7641R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17641R-BI D ESTI MATE RUN 09/ 17/ 2013
PRQIECT: NHL45A- 045 ESTI MATE NO 0008 10: 09: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 700- 70340 F/ A Habitat Restoration Prarie Dog Rel ocation 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0555 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 630-80370 Conc Barrier (Tenp) 140. 000 70. 000
LF 0. 000 0. 00
30. 00000 70. 000 2,100. 00
0595 613-01200 2 1n BElec Cond (P) Anti-lcing 1, 900. 000 1, 455. 000
LF 0. 000 0. 00
14. 09000 1, 455. 000 20, 500. 95
0600 613-07016 Pull Box (16"x16"x6") Anti-Icing 20. 000 0. 000
EACH 9. 000 6, 091. 38
676. 82000 9. 000 6, 091. 38

CAT 0200 CURRENT AMI $ 2,666, 402. 63 $ 516, 119.62$ 1,416, 140.31
CAT NO0300 wall MO05-R

0560 206- 00000 Structure Excavation 437.000 437. 000
CY 0. 000 0. 00
43. 80000 437. 000 19, 140. 60
0565 504-03411 Ret ai ni ng Wal | (Boul der) 2, 640. 000 2,112.000
SF 528. 000 20, 000. 64
37. 88000 2, 640. 000 100, 003. 20

CAT 0300 CURRENT AMI  $ 119, 143.80 % 20, 000.64 $ 119, 143. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0570 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
13, 934. 42000 1. 000 13, 934. 42
0575 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 229. 82000 1. 000 14, 229. 82
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CONTI D Cl7641R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17641R-BI D ESTI MATE RUN 09/ 17/ 2013
PRQIECT: NH145A- 045 ESTI MATE NO 0008 10: 09: 05
CURRENT PREV QTY/ AVOUNT
REF I TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH 'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QY TO DATE PER D AVDUNT
UNI T PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0580 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 594. 24000 1. 000 3,594. 24
CAT 0400 CURRENT AMI  $ 31,758.48 $ 0.00$ 31, 758. 48

PRQJIECT TOTAL CURRENT AMI $ 2,817,304.91$ 536, 120.26 $ 1,567, 042. 59



